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Date: Monday, December 02, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V –Michael Beuthe, Thomas O’Donnell, & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Snowy, 50% rain, Lo: 29°F, High: 50°F, Winds: 24 mph, due WNW, 76% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued loading trucks with waste material for offsite disposal. 

2. ERRS continued to prep ST-04 for concrete to be laid. 

3. ERRS began to move items from GNBC WH-2 to connect box near building and into WH-3. 

4. START V conducted calibration check of the Ludlum 2241-2 

5. START V scanned trucks to ensure they were within the predetermined permissible limits.  

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for December 03, 2019: 

 

1. ERRS will continue transferring soil from the pile into trucks for disposal purposes. 

2. ERRS will lay concrete in ST-4.  

3. ERRS will continue to move items in GNBC warehouse to WH-3. 

4. START V will continue scanning trucks to ensure they are within the predetermined permissible 

limits. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 18 

Total Number of Disposal Trucks to Date 118 

Soil Volume Transferred to Disposal Trucks 414 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
2,691 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 

 
             View of ERRS loading items from GNBC into the connect box. 
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            View of concrete preparation activities at ST-4. 


